GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Dept-RDF 2014-15 –"Improvements to Rudrasamudram-Thokapalli road from Km 0/0 to 8/0, Improvements to Pothavaram to meet PV road from Km 0/0 to 6/034 in Prakasam District- Revised Administrative Sanction – Accorded – Orders - Issued

---

TRANSPORT, ROADS & BUILDINGS (R.I) DEPARTMENT

G.O.RT.No. 704 Dated: 29-12-2016

Read the following:

1. G.O Rt.No.154, TR&B(R.I) Dept, dated 27.03.2015
2. From C.E(R&B) QC, R.R. & LWE, A.P., Lr.No.Rudrasamudram/RDF 2014-15 DCE(RR)/DEE3/AEE9/2016, dt.07.10.2016

****

ORDER:

In the G.O.1st read above, Government have accorded administrative sanction for an amount of Rs.200.00 lakhs, for the work "Improvements to Rudrasamudram-Thokapalli road from Km 0/0 to 8/0, Improvements to Pothavaram to meet PV road from Km 0/0 to 6/034 in Prakasam District sanctioned under RDF 2014-15.

2. The Chief Engineer (R&B) Rural Roads & LWE in his letter 2nd read above, has stated that the Superintendent Engineer (R&B) Ongole, has submitted the stretch from 7/0 to 8/0 in Rudrasamudram-Thokapalli road was not proposed in the original estimate as the stretch was fair at the time of preparation of the estimate, meanwhile during the execution of work the stretch was damaged due to rains. Hence the above stretch is renewed and increased quantities are incorporated in the working estimate, etc.. the estimate amount is increased to Rs.222.00 Lakhs and requested to accord Revised administrative sanction for the said work.

3. In the circumstances reported by the Chief Engineer (R&B) Rural Roads & LWE, Government hereby accord Revised Administrative Sanction for an amount of Rs.222.00 lakhs, as against the original administrative sanction of Rs.200.00 lakhs, for the work Improvements to Rudrasamudram-Thokapalli road from Km 0/0 to 8/0, Improvements to Pothavaram to meet PV road from Km 0/0 to 6/034 in Prakasam District, under RDF-2014-15.

3. The Chief Engineer (R&B) Rural Roads & LWE, shall take further necessary action accordingly.

4. This order issues with the concurrence of Finance (FMU-TR&B) Dept vide their U.O.No.17023/490/FMU-TR&B/2016, dt.07.11.2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.SAM BOB
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer (R&B) Rural Roads & LWE, A.P, Ibrahimpatnam, Vijayawada.

Copy to:
The Director of Treasuries Accounts, A.P, Ibrahimpatnam, Vijayawada
The Pay and Accounts Office, AP, Ibrahimpatnam, Vijayawada
The Finance (FMU.TR&B) Dept.
The P.S. to M (TR&B) Dept
The P.S. to Spl.C.S, R&B Dept
Sf/Sc

// FORWARDED BY ORDER//

SECTION OFFICER